Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14263-12-000-0

Estimate Number: 0018

Date: 01/10/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: Days
SR 52 Elapsed Calender Days: Days
Percent Time: 96.05
District: 1 Area: 04
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 02/17/2012

P. 0. BOX 327 Date Awarded: 03/02/2012
Date Contract Executed: 04/03/2012
Date Notice to Proceed: 04/10/2012

TUCKER GA 30085-0327 Date Work Began: 05/21/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/28/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $2,591,595.28 Counties:

Original Contract Amount $2,159,415.01 Hall

Funds Available $600,817.60

Percent Complete 76.82%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132995-.01000 $2,591,595.28 $2,159,415.01 $600,817.60 76.82% $26,851.40

Chief Engineer

12/04/2013
to 01/02/2014



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14263-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0018

Pay Period:

Date: 01/10/2014
Page 2 of 5

12/04/2013

to 01/02/2014

Project Number:

Federal State Project Number:

132995-.01000

SR 52 - 0.650 MI BRIDGE REPLACEMENT

BRST0-0197-01(013)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,592,622.15
$398,155.53
$1,990,777.68
$0.00
$1,990,777.68
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,990,777.68

Prev to Date This Estimate

$1,571,141.03 $21,481.12

$392,785.25 $5,370.28

$1,963,926.28 $26,851.40

$0.00 $0.00

$1,963,926.28 $26,851.40

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$1,963,926.28

$26,851.40

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14263-12-000-0 Estimate Number: 0018

Date: 01/10/2014
Page 3 of 5

Pay Period: 12/04/2013
to 01/02/2014

Project Number 132995-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .983
48563.660 .017
1.000 $825.58 $48,563.66
BRST0-0197-01(013)
0021 210-0250 UNDERCUT EXCAVATION CcY .000 743.111
7.500 .000
743.111 $.00 $5,573.33
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,655.000 6,633.150
15.090 218.780
6,851.930 $3,301.39 $103,395.62
0030 318-3000 AGGR SURF CRS TN 500.000 938.330
15.440 18.430
956.760 $284.56 $14,772.37
0035 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 250.000 681.190
94.390 .000
681.190 $.00 $64,297.52
0075 441-0014 DRIVEWAY CONCRETE, 4 IN TK SY 382.000 .000
29.150 186.306
186.306 $5,430.82 $5,430.82
Category Amount: $9,842.35 $242,033.32
Category Number: (0020 DRAINAGE
0175 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 513.000 333.200
30.050 20.000
353.200 $601.00 $10,613.66
0180 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 18.000 14.000
393.300 2.000
16.000 $786.60 $6,292.80
Category Amount: $1,387.60 $16,906.46



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14263-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0018

Date: 01/10/2014
Page 4 of 5

Pay Period: 12/04/2013
to 01/02/2014

Project Number 132995-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0210 163-0232 TEMPORARY GRASSING AC 3.000 4.425
350.000 .010
4.435 $3.50 $1,5652.25
0215 163-0240 MULCH TN 27.000 111.432
250.000 4.188
115.620 $1,047.00 $28,905.00
0220 163-0300 CONSTRUCTION EXIT EA 3.000 6.750
1500.000 .000
6.750 $.00 $10,125.00
0225 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,400.000 1,664.100
2.250 .000
1,664.100 $.00 $3,744.23
0245 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 700.000 2,184.200
1.950 .000
2,184.200 $.00 $4,259.19
0255 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 3.000 14.000
500.000 5.000
19.000 $2,500.00 $9,500.00
0270 167-1500 WATER QUALITY INSPECTIONS MO 17.000 17.000
775.000 2.000
19.000 $1,550.00 $14,725.00
0280 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 1,021.000 3,378.790
37.590 .000
3,378.790 $.00 $127,008.72
0285 603-7000 PLASTIC FILTER FABRIC SY 1,021.000 4,846.901
3.000 .000
4,846.901 $.00 $14,540.70



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14263-12-000-0 Estimate Number: 0018

Date: 01/10/2014
Page 5 of 5

Pay Period: 12/04/2013
to 01/02/2014

Project Number 132995-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0305 700-8000 FERTILIZER MIXED GRADE TN 9.000 1.690
650.000 .013
1.703 $8.45 $1,106.95
Category Amount: $5,108.95 $215,467.04
Category Number: (0050 BRIDGE
0395 500-0100 GROOVED CONCRETE SY 700.000 .000
11.250 934.444
934.444 $10,512.50 $10,512.50
0411 500-3002 CLASS AA CONCRETE cYy .000 1.093
266.230 .000
1.093 $.00 $290.99
FILLER CONCRETE
Category Amount: $10,512.50 $10,803.49
Category Number: 0030 EROSION CONTROL
9050 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF .000 721.275
19.650 .000
721.275 $.00 $14,173.05
9055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN sy .000 1,455.333
46.950 .000
1,455.333 $.00 $68,327.88
9060 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA .000 84.000
/SAND BAGS 370.000 .000
84.000 $.00 $31,080.00
Category Amount: $0.00 $113,580.93

Project Total Amount:

$26,851.40

$1,990,777.68



